

Franklin Road Transmission Line Work Schedule as of June 17, 2010

Franklin Road

Moore's Lane to Country Road – **8/13/10 to 9/11/10**

Country Road to Century Oak Drive – **9/12/10 to 9/13/10**

Century Oak Drive to Mallory Station Road – **9/14/10 to 10/21/10**

Mallory Station Road

Franklin Road to Jackson Lake Drive – **10/22/10 to 11/2/10**

Jackson Lake Drive to Sunrise Circle – **11/3/10 to 11/16/10**

Sunrise Circle to General George Patton – **11/17/10 to 12/9/10**

General George Patton

Mallory Station Road to Telco Solutions Property – **12/10/10 to 12/16/10**

Construction across Telco Solutions Property – **12/17/10 to 12/25/10**

Construction across Resource Packaging Group – **7/12/10 to 7/17/10 and 12/26/10 to 12/27/10**

Nichol Mill Lane

Seaboard Lane Crossing – **7/17/10 to 7/18/10**

Seaboard Lane to Academy Sports – **7/18/10 to 7/30/10**

Academy Sports to Mallory Lane – **7/31/10 to 8/10/10**

Mallory Lane Crossing – **7/29/10 to 8/11/10**

Galleria Boulevard

Galleria Boulevard to South Spring Drive – **8/18/10 to 8/23/10**

South Spring Drive to I-65 Crossing – **8/24/10 to 8/27/10**

I-65 Crossing – **8/12/10 to 10/6/10**

Construction across Carothers Parkway Office Building – **12/28/10 to 1/10/10**